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Commonwealth of Virginia ex rel. State Corporation Commission,
In re; Virginia Electric and Power Company's Update to Integrated Resource Plan 

filing pursuant to Va. Code § 56-597 etsecj.
Case No. PUR-2019-00141

Dear Mr. Peck;

Please find enclosed for filing in the above-captioned proceeding, an electronic copy of 
the 2019 Update to the 2018 Integrated Resource Plan (the “2019 Update”) of Virginia Electric 
and Power Company filed pursuant to § 56-597 et seq. of the Code of Virginia, the 
Commission’s December 23, 2008 Order Establishing Guidelines for Developing Integrated 
Resource Plans issued in Case No. PUE-2008-00099 (“Order Establishing Guidelines”), and the 
Integrated Resource Planning Guidelines (“Guidelines”) established therein, As required by 
prior orders of the Commission, a reference index identifying the sections of the 2019 Update 
that comply with the Guidelines and with the requirements of recent Plan orders is enclosed 
herein,

Also enclosed in this filing is a cover letter from Paul D. Koonce, President and Chief 
Executive Officer of the Power Generation Group, which provides an overview of the 
Company’s 2019 Update.

Please do not hesitate to contact me if you have any questions in regard to this filing.

Very truly yours,
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120 Tredegar Street, Richmond, VA 23219 
DominlonEnergy.com

Dominion 
^ Energy*

August 29,2019 

Joel H. Peck, Clerk
Virginia State Corporation Commission 
C/O Document Control Center 
1300 East Main Street 
Riclimond.VA 23219

Re: Case No. PUR-2019-00141

Dear Mr. Peck:

Virginia Electric and Power Company (“the Company”) is pleased to submit to the Virginia State 
Corporation Commission (“Commission”) its 2019 update (“2019 Update”) to its 2018 Integrated 
Resource Plan (the “2018 Plan”). The 2019 Update is submitted in accordance with § 56-599 of the Code 
of Virginia and the Commission’s Integrated Resource Planning Guidelines issued on December 23, 
2008. Simultaneously, the 2019 Update is also being filed with the North Carolina Utilities Commission 
(“NCUC”) in accordance with § 62-2 of the North Carolina General Statutes and Rule R8-60 of the 
NCUC’s Rules and Regulations.

The 2019 Update reflects the Company’s belief that regulation of power station carbon dioxide (“CO2”) 
emissions is imminent, whether through federal or state initiatives, or both. At the federal level, the U.S. 
Environmental Protection Agency released the final version of the Affordable Clean Energy (“ACE”) rule 
on June 19, 2019. The ACE rule, which supplants the Clean Power Plan, requires heat rate efficiency 
improvements at existing coal-fired units based on a range of candidate technologies. The ACE rule 
requires that each state determine which of the candidate technologies apply to each coal-fired unit based 
on consideration of remaining useful plant life and other factors, such as reasonableness of cost.

At the state level, the Virginia Department of Environmental Quality (“DEQ”) published a final rule on 
May 27,2019, that establishes a state cap-and-trade program for electric generating units in Virginia. The 
final regulation has removed specific references to the Regional Greenhouse Gas Initiative (“RGGI”) 
program. However, the regulation remains structured in such a way that the Virginia program could link 
with a regional program such as the existing nine-state RGGI program.

The final rule includes a provision that accounts for the delayed implementation given language in the 
state budget bill (signed by Virginia Governor Ralph Northam on May 2, 2019). Specifically, 
implementation of most elements of the program, including requirements for holding and surrendering 
CCb allowances, will likely be delayed to the calendar year following authorization for flmding to 
implement the program. Nevertheless, the final regulation became effective on June 26, 2019. The
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regulation includes a starting (baseline) statewide CO2 emissions cap of 28 million tons in 2020. The cap 
is reduced by about 3 percent per year through 2030, resulting in a 2030 cap of 19.6 million tons. 
However, the starting cap could be adjusted if initial implementation of the rule is delayed.
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Because of the uncertainty regarding the final form of carbon emission regulations, the 2019 Update 
presents options (“Alternative Plans”) representing plausible future long-term paths for meeting the 
energy needs of the Company’s customers. The Company also offers a strategic plan for the next five 
years in its Short-Term Action Plan.

The Update Kcflects the Transition to a Lower Emission Rate Future

The Company has been a leader in reducing carbon emissions, having begun its transition to a lower 
carbon emissions generating fleet well before the proposed federal and state carbon regulations discussed 
in the 2019 Update. Between 2000 and 2018, the carbon emissions of the Company’s units serving 
Virginia declined by 32% while power production from these units increased 12%. On March 25, 2019, 
the Company committed to an 80% reduction in greenhouse gas emissions by 2050. Simultaneous to that 
announcement, the Company also put forth a five-year plan that includes development of offshore wind, a 
new pumped hydroelectric storage facility, additional solar photovoltaic (“PV”) resources, and 
distribution system modernization.

Carbon regulations are not the only driver for clean energy. Support for carbon reduction is reflected in 
feedback the Company has received from customers seeking clean energy. Indeed, many of the 
Company’s customer segments, including data center customers, colleges, universities, financial 
institutions, retail chains, and commercial customers are seeking renewable energy solutions. Increased 
interest in clean energy is also reflected by participation in the Company’s Green Power Program, which 
has experienced a customer compound annual growth rate (“CAGR”) of approximately 20% for the years 
2009 through 2018.

Renewable resources are becoming a more cost-effective means of meeting the growing energy demands 
of customers. This is particularly true of solar power. The continuing development of solar PV 
technology has made this type of generation cost-competitive with other, more traditional forms of 
generation. Supplemented by units using lower-emitting natural gas, solar PV will play an increasingly 
important role in the Company’s generation fleet serving customers in Virginia and North Carolina. In 
fact, all three of the Alternative Plans presented in the 2019 Update, including the least-cost plan, call for 
the potential development of 840 megawatts (“MW”) of additional solar capacity by 2022. By 2044, 
Alternative Plans A, B, and C would expand the Company’s solar fleet by 5,400 MW, 7,080 MW and 
5,640 MW respectively.

The Virginia General Assembly affirmed the growing importance of renewable energy generation in 
passing the Grid Transformation and Security Act of 2018 (the “GTSA”), which was signed into law by 
Governor Ralph Northam on March 9,2018. The law found that up to 5,000 MW of utility-scale electric 
generating facilities powered by solar and wind energy statewide is in the public interest, along with up to 
an additional 500 MW of non-utility scale solar or wind generating facilities, including rooftop solar
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Installations. The GTSA also encouraged electric distribution grid transformation projects, in part to 
facilitate the integration of renewable generation resources into the Company’s system,

While acknowledging the rapidly increasing role of renewable resources, the 2019 Update identifies an 
economical blend of resources capable of meeting the future energy needs of the Company’s customers 
under a variety of scenarios. The 2019 Update recognizes the continued importance of lower-emissions 
natural gas as a significant source of electric generation, with all three Alternative Plans including 
potential development of 2,425 MW of additional combustion turbine (“CT”) capacity by 2044.

The 2019 Update includes more detail on the Company’s plans for energy storage and offshore wind. As 
part of the Short-Term Action Plan, over the next five years, the Company expects to continue 
development of energy storage alternatives, including battery storage and a new pumped hydroelectric 
storage facility in western Virginia. On August 2, 2019, the Company submitted its first application to 
participate in the Virginia pilot program for electric power storage batteries established by the 
Commission pursuant to the GTSA. The application presents three projects with an aggregate capacity of 
16 MW. The Company may seek approval of additional projects in future applications up to the 30 MW 
authorized under the pilot program. Meanwhile, the Company continues to evaluate the potential for 
construction of a pumped hydroelectric storage facility at a site in Tazewell County and will spend the 
remainder of 2019 and part of 2020 conducting more extensive surveys of the proposed site. The project 
could generate thousands of construction jobs as well as provide a major new source of local taxes for the 
region, With regard to offshore wind, the Company is constructing the Coastal Virginia Offshore Wind 
demonstration project and will continue development of the first tranche (852 MW) of utility-scale 
offshore wind generation.

The 2019 Update also continues to recognize that nuclear power must continue to play a major role in 
power generation in a lower-carbon, lower-emissions future. Each of the Alternative Plans assumes that 
the Company’s nuclear generation fleet in Virginia, which includes two reactors at Suny Power Station 
and two at North Anna Power Station, will receive 20-year operating license extensions from the U.S. 
Nuclear Regulatory Commission. Relicensing the units will ensure that these reactors continue their zero- 
carbon production of electricity into the second half of the 21st century. The Surry and North Anna 
nuclear units continue to be by far the largest source of zero-emissions generation for the Company. 
Their operation avoids the release of approximately 22 million tons of CO2 per year. Approximately 
12,500 MW of solar PV facilities covering about 100,000 acres would be needed to match the nuclear 
units’ annual power output.

In addition to new and relicensed generation, the 2019 Update also evaluates demand-side management 
(“DSM”) programs to help customers conserve energy or reduce system peak loads. In this 2019 Update, 
the Company includes DSM programs that received Commission approval. On July 12, 2019, in North 
Carolina, the Company filed for approval of additional DSM programs. The Company is currently 
awaiting the Final Order for these program applications. Like the 2018 Compliance Filing, the 2019 
Update Plan includes a generic energy efficiency program designed to achieve the target of $870 million 
of energy efficiency expenditures by 2028.

Alternative Plans Examined by the Company
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The 2019 Update presents the three Alternative Plans described below.

• Plan A: No CO2 Tax - Plan A is based on the No CO2 tax pricing scenario and is designed using 
least cost modeling methodology with no consideration of CO2 emissions. Plan A represents the 
least cost plan consistent with the guidelines in prior Commission Orders.

• Plan B: ROGI - Plan B assumes a pricing scenario where Virginia joins RGGI in 2021 and a 
Federal CO2 Program is implemented in 2026. Plan B is designed such that the Company’s 
generation expansion plan meets the objectives of the GTSA in terms of new solar and wind 
generation and the battery pilot program.

• Plan C: Sustainable Investment - Plan C assumes a pricing scenario where a Federal COz 
Program is implemented in 2026. Plan C is designed such that the Company’s generation 
expansion plan meets the objectives of both the GTSA and Senate Bill 1418 (legislation enacted 
in 2017 that supports construction of pumped hydroelectric generation and storage facilities 
utilizing on-site and off-site renewable energy resources) in terms of new solar and wind 
generation, the battery pilot program, and pumped hydroelectric storage facility development.

Common Elements of the Alternative Plans

Major common elements of the three Alternative Plans within the study period 2020 through 2044 
include: •

• Solar (Utility and Non-Utility Generators): Development of 5,400 MW of solar PV generation 
by 2044.

• Wind: Construction and operation of the Coastal Virginia Offshore Wind demonstration project. 
The project is due to be operational in 2020.

• Nuclear: 20-year license extensions for the four Company-owned nuclear units at Surry and 
North Anna Power Stations. The Surry units would be relicensed by 2032 and 2033, and the 
North Anna units by 2038 and 2040.

• Natural Gas: The Alternative Plans call for the addition of 10 natural gas-powered CT units with 
a combined capacity of approximately 2,425 MW by 2044. They would operate in pairs, each 
representing 485 MW of capacity.

• Demand-Side Management: Implementation of approved DSM programs, capable of reducing 
overall system peak demand by 265 MW by 2034.

• Potential Retirements (Fossil Fuels & Biomass): All plans retire Possum Point 5 in 2021 and 
Yorktown 3 in 2023.

Additional Generation and Retirements in Alternative Plans

In addition to the common elements listed above, the various Alternative Plans contain additional 
resources and potential retirements by 2044, the end of the 25-year study period.

4
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• Plan B (RGGI) includes 1,680 MW of additional solar and one additional pair of CT units 
totaling 485 MW.

• Plan C (Sustainable Investment) includes 240 MW of additional solar; two pairs of CT units at 
970 MW; the first tranche (852 MW) of utility-scale offshore wind generation; and the 300 MW 
proposed pumped hydroelectric storage facility.

• Plans B and C both include the 30 MW of battery storage authorized under the Virginia pilot 
program for electric power storage batteries established by the Commission pursuant to the 
GTSA.

• Plans B and C both include the potential retirement of 1,453 MW of coal units: Chesterfield 5 & 
6 (1,014 MW) and Clover 1 and 2 (439 MW).

Cost of Alternative Plans

Plans B and C, both of which envision compliance with state and federal carbon regulations would 
impose higher costs on customers. The net present value (“NPV”) of costs associated with the two plans 
including carbon regulations are greater than the NPV of the No COj Tax plan by $6.52 billion for Plan B 
(RGGI) and $7.48 billion for Plan C (Sustainable Investment).

Dominion Energy Virginia’s Commitment

Dominion Energy Virginia remains committed to its longstanding goals of operating responsibly; 
maintaining a diverse, balanced generation fleet that avoids over-reliance on a single fuel type or 
technology; and providing reliable and affordable energy to its customers. These goals guided the 
development of the 2019 Update and will guide the Company in the future.

Sincerely,

•

Paul D. Koonce
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VIRGINIA ELECTRIC AND POWER COMPANY 
2019 UPDATE TO 2018 INTEGRATED RESOURCE PLAN
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1. INTEGRATED RESOURCE PLAN UPDATE OVERVIEW

a. Introduction to the 2019 Update

Virginia Electric and Power Company (the "Company") hereby files its 2019 update ("2019 
Update”) to its 2018 Integrated Resource Plan (the “2018 Plan”) with the State Corporation 
Commission of Virginia ("SCC”) in accordance with § 56-599 of the Code of Virginia (“Va. 
Code”) and the SCC’s Integrated Resource Planning Guidelines issued on December 23, 
2008 (“SCC Guidelines”).1 The Company also files this 2019 Update with the North Carolina 
Utilities Commission ("NCUC”) in accordance with § 62-2 of the North Carolina General 
Statutes ("NCGS") and Rule R8-60 of the NCUC's Rules and Regulations (“NCUC Rules”).

The 2019 Update was prepared for the Dominion Energy Load Serving Entity (“DOM LSE”) 
and represents the Company’s service territories in the Commonwealth of Virginia and the 
State of North Carolina, which are part of the PJM Interconnection, L.L.C. (“PJM”) Regional 
Transmission Organization (“RTO”).

Since the Company first began filing integrated resource plans (generally referred to as 
“Plans") with both the SCC and NCUC in 2009, this is the first year that an update to the 
most recently filed Plan (generally referred to as "Updates”) was permitted for filing in both 
jurisdictions. Accordingly, the Company submits this 2019 Update in compliance with 
Section (E) of the SCC Guidelines and Rule R8-60(h)(2) of the NCUC Rules, and consistent 
with any requirements identified in prior relevant orders that continue to be applicable to 
Update filings.

As required by both the SCC Guidelines and the NCUC Rules, the Company's objective in 
this 2019 Update is to provide a discussion of significant events requiring a major revision to 
the most recently filed Plan—here, the 2018 Plan along with the 2018 Compliance Filing filed 
on March 7, 2019. The regulation of electric sector carbon dioxide (“C02") emissions 
remains the most significant uncertainty. From a public policy perspective, the passage of 
the Grid Transformation and Security Act of 2018 (the “GTSA”)2 by the Virginia General 
Assembly established policy objectives for the Commonwealth, including the development of 
5,000 megawatts (“MW”) of solar, onshore wind, and offshore wind generation facilities by 
2028 on a statewide basis. These policy objectives coupled with the 2017 Virginia General 
Assembly passage of Senate Bill (“SB”) 1418 supporting construction of pumped 
hydroelectric generation and storage facilities utilizing on-site and off-site renewable energy 
resources, underscore the larger role that renewable energy will have in Virginia's future.

Support for these overall public policy goals is reflected in feedback the Company has 
received from customers opting for clean energy. Indeed, many of the Company's customer 
segments, including data center customers, colleges, universities, financial institutions, retail 
chains, and commercial customers are all seeking renewable energy solutions. Other

1 Commonwealth of Virginia, ex rel. State Corporation Commission, Concerning Electnc Utility Integrated 
Resource Planning Pursuant to §§ 56-597 et seq. Code of Virginia, Case No. PUE-2008-00099, Order 
Establishing Guidelines for Developing Integrated Resource Plans (Dec. 23, 2008) (“SCC Order 
Establishing Guidelines”).
2 2018 Virginia Acts of Assembly, Chapter 296 (effective July 1, 2018).
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customers are opting for clean energy as well, as reflected by participation in the Company’s ^
Green Power Program, which has experienced a customer compound annual growth rate @
("CAGR") of approximately 20% for the years 2009 through 2018. In addition, net metering ^
customers have increased at an approximately 30% CAGR for the years 2014 through 2018 
(approximately 40% CAGR in terms of kilowatts ("kW”)). Moreover, Virginia cities including 
Charlottesville, Alexandria, Richmond, and Norfolk are all developing climate action 
initiatives with the intent of lowering each area’s overall carbon footprint.

The Company is keenly aware of the societal trends identified above and, therefore, 
continues to steadily transition its generation fleet and transmission and distribution systems 
to meet a green future. Examples of this transition include:

1. The retirement of over 2,300 MW of coal-fired and high heat rate oil- and natural gas- 
fired generation over the past 10-year period;

2. The development of the Coastal Virginia Offshore Wind Project (“CVOW") along with 
the first tranche of offshore wind generation off the coast of Virginia;

3. The development of approximately 3,000 MW of solar photovoltaic (“PV”) generation 
by the end of 2022;

4. The procurement of approximately 770 MW of solar PV non-utility generation 
(“NUG”) over the past 10 years, most of which is in the Company’s North Carolina 
service territory;

5. Continued work to extend the licenses of the Company’s nuclear units at both Surry 
and North Anna;

6. The continued progress towards transformation of the Company’s distribution system 
(the “Grid Transformation Plan’’ or “GT Plan") to provide an enhanced platform for 
distributed energy resources (“DERs"), which will in turn permit more efficient 
deployment of demand-side management ("DSM”) measures;

7. The continued developmental work associated with energy storage technology, 
which includes a new pumped storage hydroelectric facility in Virginia and the 
proposed deployment of three battery energy storage system (“BESS”) pilot 
programs; and

8. The future development of efficient and reliable combustion turbine (“CT”) natural 
gas-fired generation as a backstop to intermittent renewable resources at a system 
level.

The Company's gradual yet deliberate transitional approach provides customers a path to 
green energy while maintaining the standard of reliability necessary to fuel Virginia’s modern 
economy.

b. The 2018 Plan

In 2018, a full Plan filing was required by provisions of Virginia and North Carolina law. 
Accordingly, on May 1, 2018, the Company filed its 2018 Plan with the SCC (Case No. 
PUR-2018-00065) and with the NCUC (Docket No. E-100, Sub 157).

The SCC held a hearing on the 2018 Plan beginning on September 24, 2018. On December 
7, 2018, the SCC issued an Order (“SCC Dec. 2018 Order”) directing the Company to 
“correct and refile its 2018 [Plan]’’ subject to provisions specifically set forth in the SCC Dec. 
2018 Order. On March 7, 2019, the Company submitted the required filing in compliance 
with the SCC Dec. 2018 Order (i.e., the 2018 Compliance Filing)3 and requested that the

3 The Company contemporaneously filed the 2018 Compliance Filing in the 2018 Plan NCUC docket 
(Docket No. E-100, Sub 157).
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SCC issue a determination finding the Company's 2018 Plan, together with the submission ©
of the 2018 Compliance Filing, reasonable and in the public interest pursuant to Va. Code ©
§ 56-599 E. The SCC held a hearing on the 2018 Compliance Filing on May 8, 2018. N*

©
On June 27, 2019, the SCC issued its Final Order on the 2018 Plan ("SCC Final Order"), 
finding, among other things, that the “2018 [Plan], as originally filed on May 1, 2018, and 
amended on March 7, 2019: (1) complies with the directives in the [SCC Dec. 2018 Order]; 
and (2) is reasonable and in the public interest for the specific and limited purpose of filing 
the planning document as mandated by § 56-597 et seq. of the Code.”4 *

The NCUC held a hearing on the 2018 Plan on February 4, 2019. The NCUC issued a final 
order on the 2018 Plan on August 27, 2019 ("NCUC Final Order”), and stated that the 
“[NCUC] finds and concludes that [Dominion Energy North Carolina’s (“DENC's")] 2018 
[Plan] is adequate for planning purposes, and should be accepted, subject to DENC’s 2019 
IRP Update."6

2. DISCUSSION OF SIGNIFICANT EVENTS

As noted above, both the SCC Guidelines and the NCUC Rules require Updates to include a 
discussion of significant events requiring a major revision to the most recently filed Plan—here, the 
2018 Plan. Specifically, Section (E) of the SCC Guidelines requires:

Additionally, by September 1 of each year in which a plan is not 
required, each utility shall file a narrative summary describing any 
significant event necessitating a major revision to the most recently 
filed IRP, including adjustments to the type and size of resources 
identified. If the utility provides a total system IRP in another 
jurisdiction by September 1 of the year in which a plan is not required, 
filing the total system IRP from the other jurisdiction will suffice for 
purposes of this section.6

Similarly, the Rule R8-60(h)(2) of the NCUC Rules requires:

By September 1 of each year in which a biennial report is not 
required to be filed, an update report shall be filed with the 
Commission containing an updated 15-year forecast of the items 
described in subparagraph (c)(1), as well as a summary of any 
significant amendments or revisions to the most recently filed biennial 
report, including amendments or revisions to the type and size of 
resources identified, as applicable.7

Both the term "significant” and “major" require judgment on the part of the Company to interpret.
Therefore, the Company is including a discussion of significant external events that, in its opinion, 
have required revision to the 2018 Plan in this 2019 Update.

4 SCC Final Order at 3 (internal footnote omitted).
6 NCUC Final Order at 86.
8 SCC Order Establishing Guidelines, Attachment B, Section (E) at p. 5.
7 NCUC Rule R8-60(h)(2).
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a. Environmental Regulations

As with prior Plan filings, the area of greatest uncertainty remains federal and/or state 
regulation of electric sector CO2 emissions. The Company maintains that some form of 
future CO2 regulation is imminent.

On the federal level, the U.S. Environmental Protective Agency (“ERA") released the final 
version of the Affordable Clean Energy (‘‘ACE") rule, the replacement for the Clean Power 
Plan ("CPP”) on June 19, 2019. The final ACE rule combines three distinct EPA actions.

First, through the ACE rule, the EPA finalized the repeal of the CPP. It also asserted that the 
repeal is intended to be severable, such that it will survive even if the remainder of the ACE 
rule is invalidated.

Second, through this action, the EPA finalized the ACE rule, which comprises EPA’s 
determination of the Best System of Emissions Reduction (“BSER”) for existing coal-fired 
power plants and establishment of the procedures that will govern states’ promulgation of 
standards of performance for existing electric generating units (“EGUs") within their borders. 
The EPA sets the final BSER as heat rate efficiency improvements based on a range of 
candidate technologies that can be applied inside the fence-line of an EGU. Rather than 
setting a specific numerical standard of performance for these units, the EPA's rule requires 
that each state determine which of the candidate technologies apply to each coal-fired unit 
based on consideration of remaining useful plant life and other factors, such as 
reasonableness of cost. Each state must then establish standards of performance based on 
the degree of emission reduction achievable with the application of the applicable elements 
of BSER.

Third, through the ACE rule, the EPA finalized a number of changes to the implementing 
regulations for the timing of state plans for this and future Section 111 (d) rulemakings of the 
Clean Air Act. Based on the changes, states will have three years from when the rule is 
finalized to submit a plan to the EPA, at which point the EPA has one year to determine 
whether the plan is acceptable. If states do not submit a plan or if their submitted plan is not 
acceptable, the EPA will have two years to develop a federal plan.

At the state level, on May 27, 2019, the Virginia Department of Environmental Quality 
(“VDEQ”) published a final rule that established a state cap-and-trade program for EGUs in 
Virginia. The final rule included a section that allowed for delayed VDEQ implementation of 
the rule to address amendments to the state budget bill (signed by the Virginia Governor) 
that prohibited VDEQ from continued work on the rule. Specifically, implementation of most 
elements of the program, including requirements for holding and surrendering CO2 

allowances, likely will be delayed to the calendar year following Virginia General Assembly or 
Virginia Governor authorization for appropriating funding to implement the program. The 
earliest date for this action would be January 1, 2021.

Nevertheless, the final regulation became effective on June 26, 2019, and included specific 
near-term requirements for affected entities under the program. These include: •

• A requirement to submit to the VDEQ by August 25, 2019, the annual net-electric 
output (megawatt-hours or "MWh”) for calendar years 2016, 2017, and 2018 for each 
EGU subject to the rule. This information will be used by the VDEQ to determine the 
CO2 allowance allocations for the initial control period; and

4
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A requirement to submit to the VDEQ by January 1, 2020, a complete COa budget 
permit application for each source with an applicable electric generating unit subject 
to the program.

In addition, the final VDEQ regulation has removed specific references to the Regional 
Greenhouse Gas Initiative ("RGGr) program. However, the regulation remains structured in 
a way that would allow for the Virginia program to link with a regional program such as the 
existing nine-state RGGI program.

Other key elements of the regulation as finalized are:

• The regulation includes a starting (baseline) statewide CO2 emissions cap of 28 
million tons in 2020. The cap is reduced by about 3 percent per year through 2030,

■ resulting in a 2030 cap of 19.6 million tons. However, as noted above, the starting 
cap could be adjusted if initial implementation of the rule is delayed.

• The regulation no longer contains any references to continued cap reductions after 
2030 that the VDEQ had included in prior versions of the rule.

• The regulation has reinstated language to clarify that affected units under the rule 
would only have to hold allowances for emissions associated with fossil fuel 
combustion. The added language assures that the Company’s Virginia City Hybrid 
Energy Center ("VCHEC”) will not have to hold allowances for emissions related to 
biomass co-firing.

• Although the regulation includes a new provision that would recognize eligible 
emissions offsets from other participating states in a regional trading program, it does 
not provide the opportunity to generate offsets from projects in Virginia. The VDEQ 
has indicated it may re-evaluate offset provisions during the next program review.

The Company continues to oppose Virginia’s entry into a regional CO2 cap-and-trade 
program such as that proposed by the VDEQ. The Company maintains that:

• Virginia’s linkage to a RGGI-like program will encourage electricity imports from out- 
of-state sources that are more carbon intensive. This will result in highly efficient and 
lower emitting natural gas combined-cycle ("NGCC”) facilities in Virginia operating 
less;

• Reductions in carbon emissions in Virginia as a result of the increased use of 
imported power will be offset by emission increases elsewhere within the North 
American Electric Reliability Corporation ("NERC”) Eastern Interconnect, which 
includes all of PJM and the RGGI region;

• Increased imports of more carbon-intensive power will result in the carbon footprint 
per customer in Virginia increasing; and

• Virginia’s participation in a regional program such as RGGI will result in additional 
cost to Virginia electricity consumers and make Virginia less competitive with 
neighboring non-RGGI states.

In North Carolina, the North Carolina Department of Environmental Quality ("NCDEQ") 
issued on August 16, 2019, a draft Clean Energy Plan for comment. This plan was required 
by North Carolina Governor Cooper’s Executive Order No. 80 issued in the fall of 2018. A
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primary objective of NCDEQ's Plan is to recommend prospective strategies to achieve deep 
cuts to electric power sector carbon emissions in the state by 2030 (60-70% reduction goal 
below 2005 levels) with a goal of zero power sector carbon emissions by 2050. Section 4.1 
of the NCDEQ Plan8 presents a list of potential policy goals, which can generally be 
summarized into three major categories: 1) modernizing utility incentives; 2) requiring more 
comprehensive integrated utility system operations planning; and 3) modernizing the grid to 
support clean energy. The comment period on the NCDEQ Plan extends through 
September 9, 2019, and the Company plans to file comments.

b. Generation Retirements

In the PJM market, there are 44,684 MW of generation that have been or are planned to be 
retired between 2011 and 2022, of which 31,621 MW (71%) are coal-fired steam units and 
4,673 MW (11%) are natural gas-fired units.9 Coal unit retirements are primarily a result of 
the inability of coal units to compete with efficient combined-cycle (“CC”) units burning low 
cost natural gas. These coal-fired steam units have an average age of 52.9 years and an 
average size of 195 MW.10 11 The natural gas-fired units have an average age of 48.4 years 
and an average size of 87 MW." Retirements have generally consisted of smaller 
subcritical coal-fired steam units and those without adequate environmental controls to 
remain viable in the future.

In March 2019, the Company announced the retirement of eleven units:

MW Fuel Name Retirement Date

261 Coal Chesterfield Units 3 & 4 2019

138 Coal Mecklenburg Units 1 & 2 2019

267 Gas Bellemeade 2019

227 Gas Bremo Units 3 & 4 2019

316 Gas Possum Point Units 3 & 4 2019

83 Biomass Pittsylvania 2019

786 Oil Possum Point Unit 5 2021

In making the decision to retire these units, the Company considered the effects on the 
power system, including reliability, system diversity, environmental issues, and minimizing 
long-term power costs to customers. These units were not economical and were not 
expected to be economical in the future.

Looking forward, based on current market conditions, the following table identifies existing 
Company coal- and oil-generating resources that may be at risk for retiring. The generators 
listed below should be considered as tentative for retirement only. The Company's final 
decisions regarding any unit retirement will be made at a future date.

8 See, https://deq.nc.gov/energy-climate/climate-change/nc-climate-change-interagency-council/dlmate- 
change-clean-energy-16.
9 2018 State of the Market Report for PJM, at p. 572, Monitoring Analytics, LLC. See, 
http://www.monitoringanalytics.com/reports/PJM_State_of_the_Market/2018/2018-som-pjm-sec12.pdf.
10 Id.
11/d.
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MW Fuel Name

1,014 Coal Chesterfield Units 5 & 6
439 Coal Clover Units 1 & 2
790 Oil Yorktown Unit 3

The Company will continue to study these units and other existing generating resources for 
possible retirement. As part of this process, the Company evaluates large capital 
expenditures required to keep units in compliance with environmental regulations to the 
extent that the units are not retired. One current example is the capital required for 
Chesterfield Units 5 and 6 to meet the effluent limitation guidelines (“ELG”).

c. Nuclear Relicensing

An application for a subsequent or second license renewal ("SLR") is allowed during a 
nuclear plant’s first period of extended operation—that is, in the 40 to 60 years range of its 
service life. Surry Units 1 and 2 entered into that period in 2012 (Unit 1) and 2013 (Unit 2). 
North Anna Unit 1 entered into that period in 2018, and North Anna Unit 2 will enter into that 
period in 2020.

In November 2015, the Company notified the Nuclear Regulatory Commission ("NRC") of its 
. intent to file for SLR for its two nuclear units (1,676 MW total) at Surry in order to operate an 
additional 20 years, from 60 to 80 years. As with other nuclear units, Surry was originally 
licensed to operate for 40 years and then renewed for an additional 20 years. The licenses 
for Surry’s two units will expire in 2032 and 2033, respectively. In support of the application 
development, the NRC finalized guidance documents in early July 2017, related to 
developing and reviewing SLR applications. The Surry SLR application was submitted to the 
NRC on October 15, 2018, in accordance with Title 10 of the Code of Federal Regulations 
(“CFR") Part 54. In early December 2018, the application was accepted for review by the 
NRC. This is an important milestone in that the application met the NRC requirements to 
move forward with both the technical and environmental review processes, which are 
underway. The issuance of the renewed license is expected to take 18 months from the date 
when the application was accepted for review (i.e., by June 2020). This will preserve the 
option to continue operation of Surry Units 1 and 2 until 2052 and 2053, respectively.

The Company also notified the NRC in November 2017, of its plans to file a SLR application 
for its two North Anna units in accordance with 10 CFR Part 54 in late 2020. The existing 
licenses for the two units will expire in 2038 and 2040, respectively. The Issuance of the 
renewed licenses would follow successful NRC safety and environmental reviews tentatively 
in the 2022 timeframe.

d. Other Events

i. Investor Day Presentation

As discussed earlier in this 2019 Update, there is a strong societal movement toward 
the development of clean energy. On March 25, 2019, the Company announced that 
it is committed to an 80% reduction in greenhouse gas ("GHG”) emissions by 2050. 
Simultaneous to that announcement, the Company also put forth a five-year plan that 
continues the Company's progress toward achieving this goal, including the 
development of offshore wind, a new pumped storage hydroelectric facility, continued 
solar PV development and a distribution system modernization program.
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ii. New Legislation

In its 2019 Session, the Virginia General Assembly passed various legislation related 
to regulated utilities in the Commonwealth. Relevant to the integrated resource 
planning (',IRP,,) process were SB 135512 and House Bill (“HB") 2547.13 SB 1355 
requires that any closure plan for the coal ash impoundments at the Company’s 
Bremo Power Station, Chesapeake Energy Center, Chesterfield Power Station, and 
Possum Point Power Station include either (I) recycling the ash, or (ii) containing the 
ash in a lined landfill facility. HB 2447 requires the Company to convene a 
stakeholder process to receive input on the development of time-varying rates, peak 
shaving programs, and renewable distributed energy resources. To date, the 
Company has developed a stakeholder group, hired a facilitator (Navigant 
Consulting, Inc.), and conducted several stakeholder meetings.

iii. Capacity Auction

In a June 2018 Order, the Federal Energy Regulatory Commission ("FERC”) found 
PJM’s Tariff to be unjust, unreasonable, and unduly discriminatory because it fails to 
protect the capacity market from the price suppressive impacts of out-of-market 
support to new and existing resources.14 FERC also instituted a paper hearing under 
Section 206 of the Federal Power Act to determine the just and reasonable 
replacement rate proposed by PJM. Testimony was submitted in late 2018, and 
FERC action on the paper hearing remains pending.

Subsequently, FERC granted PJM’s request to waive the auction timing 
requirements of its Tariff to allow for a delay of the 2019 Base Residual Auction 
(“BRA”) for the 2022-2023 delivery year from May 2019 to August 2019. PJM sought 
to move the BRA, in part, to ensure that it had sufficient time to conduct the auction 
based on the just and reasonable replacement rate established in this proceeding.

In April 2019, with action on the replacement rate still pending, PJM notified FERC of 
its intention to run the auction under existing rules unless FERC directed otherwise. 
On July 25, 2019, FERC issued an order directing PJM not to run the BRA in August 
2019.15

The Company agrees that a delay of the 2022-2023 BRA will permit FERC the time it 
needs to carefully consider the number of proposed capacity reforms and allow 
market participants additional time to prepare for any rule changes that will impact 
the future capacity auctions.

122019 Virginia Acts of Assembly, Chapter 651 (effective July 1, 2019).
13 2019 Virginia Acts of Assembly, Chapter 742 (effective July 1, 2019).
14 See, Calpine Corporation, Dynegy Inc., Eastern Generation, LLC, Homer City Generation, L.P., NRG 
Power Marketing LLC, GenOn Energy Management, LLC, Carroll County Energy LLC, C.P. Crane LLC, 
Essential Power, LLC, Essential Power OPP, LLC, Essential Power Rock Springs, LLC, Lakewood 
Cogeneration, L.P., GDF SUEZ Energy Marketing NA, Inc., Oregon Clean Energy, LLC and Panda Power 
Generation Infrastructure Fund, LLCv. PJM Interconnection, LLC., 163 FERC 1161,236 (June 29, 2018) 
(Order Rejecting Proposed Tariff Revisions, Granting in Part and Denying in Part Complaint, and 
Instituting Proceeding Under Section 206 of the Federal Power Act) reh'g pending.
15 See, Calpine Corp. v. PJM Interconnection, L.L.C., 168 FERC H 61,051 (July 25, 2019) (Order on 
Motion for Supplemental Clarification).
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3. THE 2019 UPDATE
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As discussed above, the Company’s objective in this 2019 Update is to provide a discussion of |«=a
significant events requiring a revision to the most recently filed Plan. Based on these events, the @2>
Company has made adjustments to the type and size of resources identified in the 2018 Plan. As 
always, the Company’s options for meeting these future needs are: (i) supply-side resources, (ii) 
demand-side resources, and (iii) market purchases. A balanced approach—which includes the 
consideration of options for maintaining and enhancing rate stability, increasing energy 
independence, promoting economic development, and incorporating input from stakeholders—will 
help the Company meet growing demand while protecting customers from a variety of potential 
challenges and negative impacts.

a. Analytical Tools and Processes

The Company primarily used the PLEXOS model ("PLEXOS”), a utility modeling and 
resource optimization tool, to develop this 2019 Update over the 25-year period beginning in 
2020 and continuing through 2044 (the "Study Period”), using 2019 as the base year. The 
2019 Update is based on the Company’s current assumptions regarding commodity prices, 
environmental regulations, construction and equipment costs, DSM programs, and many 
other regulatory and market developments that may occur during the Study Period. The 
Company used an adjusted PJM load forecast, as described below.

b. Capacity and Energy Positions

Based on the PJM load forecast and the Company’s approved future resources, and 
assuming no new builds, Figures 1 and 2 represent the Company's current capacity and 
energy positions.
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Figure 1: Capacity Position

Figure 2: Energy Position

24,293

=<rl 336

72,883

Note: 1) Accounts for potential unit retirements and rating changes to existing units in the Plan, and reflects summer ratings.
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c. Alternative Plans €1

©
The 2019 Update presents three alternative plans (“Alternative Plans”) described below. P11

&
• Plan A: No CO2 Tax - Plan A is based on the No CO2 tax pricing scenario and is 

designed using least cost modeling methodology with no consideration of CO2 

emissions. Plan A represents the least cost plan consistent with the guidelines in prior 
SCC Orders.10

• Plan B: RGGI - Plan B assumes a pricing scenario where Virginia joins RGGI in 2021 
and a Federal CO2 Program is implemented in 2026. Plan B is designed such that the 
Company’s generation expansion plan meets the objectives of the GTSA, in terms of 
solar and wind build and the battery pilot program. For clarity, Plan B assumes a 
scenario where Virginia joins RGGI through legislative action. Plan B is not based on 
linking to RGGI through the VDEQ action discussed in Section 2(a).

• Plan C: Sustainable Investment - Plan C assumes a pricing scenario where a Federal 
CO2 Program is implemented in 2026. Plan C is designed such that the Company’s 
generation expansion plan that meets the objectives of both the GTSA and SB 1418 in 
terms of solar and wind build, the battery pilot program, and pumped storage 
hydroelectric generation development. 16

16 Commonwealth of Virginia, ex ret. State Corporation Commission, In re: Virginia Electric and Power 
Company's Integrated Resource Plan filing pursuant to Va. Code § 56-597 et seq., Case No. 
PUE-2016-00049, Final Order (Dec. 14, 2016) at 4-5. See also, generally, Commonwealth of Virginia, ex 
rel. State Corporation Commission, In re: Virginia Electric and Power Company's Integrated Resource 
Plan filing pursuant to Va. Code § 56-597 et seq., Case No. PUR-2018-00065, Order (Dec. 7, 2018) and 
Order on Reconsideration (July 19, 2019).
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Figure 3: Alternative Plans t@

Plan A: 
No COj Tax

Plane:
Sustainable
Investment

Approved and Generic DSM: 265 MW

2020
US-3 Solar 1 

(142 MW)
US-3 Solar 1 

(142 MW)
US-3 Solar 1 

(142 MW)

2021

CVOW
US-3 Solar 2 (98 MW) 
US^I Solar (100 MW) 

SLR NUG (20 MW) 
PP5

CVOW
US-3 Solar 2 (93 MW) 
US-4 Solar (100 MW) 

SLR NUG (20 MW) 
BESS (12 MW)1 

PP5

CVOW
US-3 Solar 2 (98 MW) 
US-4 Solar (100 MW) 

SLR NUG (20 MW) 
BESS (12 MW)1 

PP5

2022
CT

GSLR (460 MW)
CT

GSLR (460 MW)
CT

GSLR (480 MW)

2023
CT

YT3

BESS (14 MW)1 
CT

GSLR (480 MW) 
CH 6-6 

YT3

BESS (14 MW)1 
CT

GSLR (480 MW) 
CH 6-6 

YT3

2024 CT
CT

GSLR (460 MW)
CT

GSLR (480 MW)

2025
CT

GSLR (480 MW) 
CL 1-2

CT
OFF WIND (852 MW) 

CL 1-2

2026
CT

GSLR (460 MW)
CT

GSLR (460 MW)
2027 GSLR (460 MW)
2028 GSLR (60 MW)
2029 GSLR (240 MW)
2030 GSLR (480 MW) PMP STG (300 MW)
2031 GSLR (480 MW) GSLR (360 MW) GSLR (120 MW)
2032 GSLR (480 MW) GSLR (460 MW) GSLR (480 MW)
2033 GSLR (420 MW) GSLR (240 MW) GSLR (180 MW)

2034 GSLR (480 MW) GSLR (480 MW) GSLR (480 MW)

Key: BESS: Battery Energy Storage System; CH: Chesterfield Power Station; CL: Clover Power Station; CT: Combustion Turbine (2 
units); CVOW: Coastal Virginia Offshore Wind Technology Advancement Project; GSLR: Generic Solar; PMP STG: Pump Storage; 
PP: Possum Point Power Station; SLR NUG: Solar NUG; US-3 Solar 1: US-3 Solar 1 Unit; US-3 Solar 2: US-3 2 Solar Unit; US-4

Solar: US-4 Solar Unit; YT: Yorktown Power Station;
Note: All references regarding new CT units throughout this document refer to a bank of 2 CT units (485 MW). CVOW was

approved at 12 MW (nameplate).
1) The 12 MW BESS in Plans B and C represent the proposed BESS to be Installed as a generation asset as part of the pilot 

program for the battery energy storage systems. The costs for Plans B and C also include the two additional 2 MW BESS 
proposed to be installed on the distribution system as part of the pilot program.
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d. Net Present Value Comparison

The Company evaluated the Alternative Plans to compare and contrast the net present value 
(“NPV”) utility costs over the Study Period. The Alternative Plans focus on the generation 
expansion plans to meet customers’ demand. Figure 4 presents these NPV results as well 
as the estimated NPV of proposed investments in the Company’s transmission and 
distribution systems, broken down by specific line item.

Figure 4: NPV Results

©

©

6>

Note: 1) Plan B forced In 3,000 MW (nameplate) solar and BESS. Plan C forced in everything Included In Plan B, plus 300 MW 
(nameplate) pumped storage and 852 MW (nameplate) offshore wind. These total system costs include approved and generic

DSM.
2) Costs for the GT Plan, Strategic Underground Program (“SUP"), and the Transmission Line Underground Pilot (”UG Pilot"), and 
benefits for the GT Plan, remain unchanged since the 2018 Compliance Filing, but were adjusted to 2019 dollars and an updated

discount rate.
3) Customer growth includes distribution infrastructure and growth of future customer spend for 2019-2023.

4. LOAD FORECAST

For the 2019 Update, the Company followed the method used in the 2018 Compliance Filing for load 
forecasting.17 Specifically, the Company utilized the PJM coincident peak demand and energy 
forecast for the Dominion Energy Zone ("DOM Zone") as published in PJM’s January 2019 Load 
Forecast Report. Given that PJM does not provide a forecast for the DOM LSE, the DOM Zone 
forecast as published by PJM was scaled down. The DOM LSE percent of the DOM Zone was 
determined using a regression technique that utilizes historical peak and energy data over the 
preceding 10-year period.

Next, because the PJM forecast only provides a 15-year forecast, PJM's 15-year CAGR of 0.8% and 
0.9% was used to extend the peak demand and energy forecasts, respectively, for years 2035 
through 2044.

The Company standard for calculating reserve margins is based on peak load forecasts that net out 
peak load reductions resulting from energy efficiency ("EE") measures. Therefore, the next step in 
the process was to reduce the PJM coincident peak demand by the forecasted savings achieved at

17 See SCC Dec. 2018 Order at 8.
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peak from the approved EE programs, plus the generic EE program that is necessary to meet the S
objectives of the GTSA. ||

[ra&
Figure 5 presents this scaled-down forecast, the forecast extensions, and the EE impacts on peak ^
demand.

Figure 5 - PJM Coincident Peak Load Forecast

PJM 2019 • Dom Zone
Coincident Peak! Energy 

(MW) i (GWh)

2019 18,717 97,827

PJM 2019 - LSE Equivalent
_ , , I 'EE Approved 4. ; EE Adjusted : _

C 1 Generic Peak Coincident Peak ^
(MW) /IUIUU\ <muii I' (GWh)

2019 16,276
Reduction (MW)

271 16,006 85,325
2020 18,888 99,002 2020 16,425 276 16,149 86,419
2021 19,184 100,282 2021 16,682 346 16,336 87,466
2022 19,457 101,930 2022 16,920 299 16,621 88,903
2023 19,744 103,319 2023 17,169 302 16,867 90,115
2024 19,872 104,566 2024 17,281 266 17,015 91,202
2025 20,013 105,134 2025 17,403 259 17,144 91,698
2026 20,081 105,048 2026 17,462 246 17,216 92,321
2027 20,165 108,643 2027 17,553 278 17,275 93,014
2028 20,362 107,898 2028 17,707 277 17,430 94,109
2029 20,541 108,719 2029 17,862 165 17,697 94,825
2030 20,603 109,267 2030 17,916 164 17,753 95,303
2031 20,735 109,999 2031 18,031 161 17,870 95,941
2032 20,799 111,072 2032 18,087 204 17,883 96,877
2033 20,886 111,491 2033 18,162 210 17,953 97,242
2034 21,061 112,341 2034 18,315 210 18,105 97,984
2035 21,227 113,382 2035 18,459 232 10,227 98,892
2036 21,395 114,432 2036 18,605 145 18,460 99,808
2037 21,564 115,493 2037 18,752 205 18,547 100,733
2038 21,734 116,563 2038 18,900 206 18,694 101,666
2039 21,906 117,643 2039 19,049 236 18,814 102,608
2040 22,079 118,733 2040 19,200 231 18,969 103,559
2041 22,253 119,833 2041 19,351 150 19,202 104,518
2042 22,429 120,943 2042 19,504 204 19,300 105,486
2043 22,606 122,064 2043 19,658 206 19,452 106,464
2044 22,785 123,194 2044 19,813 234 19,579 107,450

2045 22,965 124,336 2045 19,970 239 19,731 108,446
2046 23,146 125,488 2046 20,128 239 19,889 109,451

CAGR 15-Yr => 0.8% 0.9% | [Average '10-Yr Reg => 86.96% 87.22%

Next, the Company needed to determine how to incorporate this forecast into its model, PLEXOS. 
Planning models, including PLEXOS, require 8,760 hour (i.e., the total hours in a year) load shapes 
(“8,760 load shapes") as a necessary input. PJM does not provide forecasted 8,760 load shapes. 
To solve this issue the Company used the following steps to come to a reasonable approximation of 
the scaled-down PJM coincident peak forecast;

• The Company utilized the non-coincident peak demand and energy forecast for the DOM 
Zone that was published by PJM in its January 2019 Load Forecast Report, scaled down to 
the DOM LSE level based on the Company’s load ratio share of the DOM Zone and further 
adjusted by EE as described above. •

• As a proxy to account for the magnitude of difference in PJM's coincident and non-coincident 
peak demand forecast, the Company adjusted the approximate 15.7% PJM planning reserve
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figure to lower the overall DOM Zone capacity needs consistent with PJM's coincident/non
coincident peak demand differences. This was done by calculating the average of the DOM 
Zone coincident/non-coincident peak ratio for the years 2019 through 2022, as published in 
PJM’s 2019 Load Forecast Report. This calculation resulted in a diversification factor of 
approximately 96.60%.

• Using this diversification factor, the Company then adjusted PJM’s full planning reserve 
figure of 15.7% using the following formula:

Adjusted Planning Reserves = [(I + Full Planning Reserves) * Diversification Factor] - 1

Applying the above equation results in the Adjusted Planning Reserves equal to 
approximately 11.77%.

• This Adjusted Planning Reserve figure of 11.77% was then applied to PJM's 2019 DOM 
Zone non-coincident peak demand forecast adjusted for EE savings. This is in contrast to 
applying the full resen/e figure of 15.7% to PJM's 2019 DOM Zone coincident peak forecast.

These adjustments result in a forecast that can be input into PLEXOS, and that reasonably 
approximates the PJM coincident peak plus full planning reserves of 15.7%, scaled down for the 
DOM LSE. Figure 6 presents the results of these adjustments.

Figure 6 - PJM 2019 Peak Demand Forecast - DOM LSE

©

©

----- 2019 PJM DOM LSE NCP ----- 2019 PJM DOM LSE CP

-—2019 PJM DOM LSE NCP + Ad) Rewrwa -----2019 PJM DOM LSE CP * Full Romivoi

As shown in Figure 6, the green line, which reflects the adjustments described above (/'.e., PJM 
DOM LSE non-coincident peak plus adjusted reserves), overlaps with the purple line, which reflects 
the PJM DOM LSE coincident peak plus full reserves. Figures 7 and 8 present the data supporting 
Figure 6.
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Figure 7 - PJM 2019 Peak Demand Forecast - Coincident Peak

2019

PJM 2019- LSE Equivalent
r EE Appr°vod + ' EC Adjusted II 

dontPcak . GoM(,fJ(, Peok ; Coincident Peak<|CoIncldontPcak 
1 (MW)

|j Generic Penh jcolncldent Peak!| I PJM Planning .i D*vor6ificntlon •
!:Roduction (MW)! (MW) j ,GWh| ROBorvos. Fnc,or (MW)

Reserve Calculations
''J Adjuuted j Reserve Total Rcaourco 

,n Retervcu j Roqulruinent 11 Roqulroniont 
(MW) ! (MW) (MW)

16,276 271 16,006 85,325 15.9% N/A 2,545 18,531
16.425 16,149 86,410 15.6% 2,552 18,701

2021 16,682 346 16,336 87,466 15.8% N/A 2,581 18,917

2022 16,920 209 18,621 18,903 15.7% 2,610 19,231
2023 17,169 16,867 90,115 2,648 10,516

17,281 17,015 91,202 19,686
17,403 259 17,144 91,696 15.7% 2,692 19,638
17.462 246 17,216 92,321 16.7% N/A 2,703 19,919

17,653 278 17,275 63,014 15.7% 2,712 19,987
2026 17,707 277 17,430 94,109 15,7% 2,736 20,168
2029 17,862 165 17,697 N/A 2,778 20,476
2030 17,916 17,753 95,303 15.7% 2,787 20,540

2031 16,031 161 17,070 65,941 15.7% N/A 2,806 20,678
10,087 17,883 96,877 15.7% 20,691

2033 16.182 210 17,953 97,242 2,819 20.771

10,315 210 10,105 97,984 2,842 20,947

18,459 232 10,227 98.892 2,662 21,088

18.605 18,460 ►9,008 21,359

2037 18,752

16,900

205 10,547 100,733 15.7% N/A
18,694 101,666 15.7%

2.912
2,035

21,459

21,629

19,049 236 16,814 102,608 15.7% N/A 2,954 21,797

16,200 19,969 103,559 15.7% N/A 2,978 21,947

19,351 19,202 104,518 3,015 22,210
19,504 19,300 105,488 15.7% 3,030 22,330
19,658 19,452 108,404 15.7% 3.054 22.503

2044 19,613 19,579 107,450 15.7% N/A 3,074 22,653

2045 19,970 19,731 109,446 15.7% 22,029

2046 20,128 239 16,689 100,451 15.7% N/A 3,123 23,011

|A«rage 10-Yr Reg a> | Be.ge^T | | 67.22%~|
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Figure 8 - PJM 2019 Peak Demand Forecast - Non-Coincident Peak (Supporting Data)

H*

<0

PJM 2019* USE Equivalent

1 EE Approved +' 1
Non-Colncldont Peak ' Generic Peak AdJuaDd Non-j

(MW) ; Reduction ' C0,nC ?^ P°flk (CWh)
i1 (MW) I1''™*

Reserve Calculations

16,662

PJM Planning, Dlvorclflcatlon ' Adjuttod 
Reserves I; Factor 1 Rooorvos

271 16,692 65.325

Reserve
Roqulromont

(MW)

1,084

Tote l 
Rovourco 

Roqulromont 
I (MW)

10,670
17,002 16,727 66.419 16,711

2021 17,260 10,914 67,466 15.8% 00.60% 11.66% 2,006 16,020
2022 17.511 17,213 68,603 15.7% 68.60% 11.77% 2,025 19,236
2023 17,739 17,437 90,115 11.77% 2,052 19,486
2024 17,867 17,821 91,202 15.7% 66.60% 11.77% 2,073 19,694
2025 18,013 259 17,754 91,668 15.7% 96.60% 11.77% 2,089 19,843
2026 16,077 246 17,631 92,321 11,77% 2,006 19,929
2027 18,168 278 17.890 93,014 15.7% 96.60% 11.77% 2,105 19,995

18,319 277 10,042 64.109 2.123 20,165
18,460 165 16,303 04,626 2,154 20,457
10,563 16,400 85,303 15.7% 96.60% 11.77% 2,165 20,565
18,693 18,532 65,941 15.7% 96.60% 11.77% 2.180 20.712
18,746 16,544 06.877 2,102 20,720
16,849 18,640 97,242 2,103 20,833

2034 18,977 210 18,767 97,984 15.7% 96.60% 11.77% 2,208 20,976
19.127 16,665 98,662 06.60% 2,223 21,116

2036 19,279 19,134 99,606 15.7% 96.60% 11.77% 2,251 21,385

2037 19,431 205 19.228 100,733 96.60% 11.77% 2,262 21,488

19,585 19,379 101,666 2,280 21,650
2039 19.740 19,504 102.608 2,295 21.799
2040 19,896 231 19,665 103,559 15.7% 06.60% 11.77% 2,314 21,979

20,053 ISO 19.903 104,518 2,342 22,245
2042 20,212 20,007 105,466 15.7% 2,354 22,361
2043 20,371 200 20,166 106,464 15.7% 96.60% 11.77% 2,373 22,536

20.533 234 20.298 107,450 2,386 22,687
20,695 20,456 100,440 2,407 22,663

2046 20,859 239 20,620 109,451 15.7% 96.60% 11.77% 2,426

@
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One final note, PJM reduces its load forecasts for behind-the-meter (“BTM") solar PV generation. 
Thus, to avoid double counting, the Company has not included any operating or expected BTM solar 
PV facilities in any PLEXOS modeling supply-side resources.

a. Economic Development Rates

As of August 1, 2019, the Company has six customer service locations in Virginia receiving 
service under economic development rates. The total load associated with these rates is 
approximately 132 MW. As of August 1, 2019, the Company has no customers in North 
Carolina receiving service under economic development rates.

5. FUTURE SUPPLY-SIDE RESOURCES

The Company continues to gather information about emerging generation technologies from a mix of 
internal and external sources. The Company’s internal knowledge base spans various departments 
including, but not limited to, planning, financial analysis, construction, operations, and business 
development. The dispatchable and non-dispatchable resources examined in this 2019 Update are 
discussed below.

a. Alternative Supply-Side Resources

The feasibility of utility-scale generation resources was evaluated on capital and operating 
expenses, including fuel, operation, and maintenance. Figure 9 summarizes the resource 
types that-the Company reviewed as part of this IRP process. Those resources considered 
for further analysis in the busbar screening model are identified in the final column.
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Figure 9: Alternative Supply-Side Resources

b. Busbar Analysis

The Company's busbar model was designed to estimate the levelized energy costs of 
various technologies on a level playing field. The busbar results show the levelized cost of 
power generation from a zero to one hundred percent capacity factor. The busbar results 
represent the Company’s initial quantitative comparison of various alternative resources. 
These comparisons include: fuel, heat rate, emissions, variable and fixed operation and 
maintenance ("O&M") costs, expected service life, and overnight construction costs.

Figures 10 and 11 display high-level results of the busbar model comparing the costs of the 
different technologies. The results were separated into two figures because non- 
dispatchable resources are not equivalent to dispatchable resources in terms of the energy 
and capacity value they provide to customers. For example, dispatchable resources are able 
to generate when power prices are the highest, while non-dispatchable resources may not 
have the ability to do so. Furthermore, non-dispatchable resources typically receive less 
capacity value for meeting the Company’s reserve margin requirements and may require 
additional technologies in order to assure grid stability.
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Figure 10: Dispatchable Levelized Busbar Costs (2022 COD)

Capacity Factor

Figure 11: Non-Dispatchable Levelized Busbar Costs (2022 COD)
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c. Energy Storage Technologies

There are several different types of energy storage technologies. Energy storage 
technologies include, but are not limited to, pumped storage hydroelectric power, 
superconducting magnetic energy storage, capacitors, compressed air energy storage, 
flywheels, and batteries. Cost considerations and technology maturity have restricted 
widespread deployment of most of these technologies, with the exception of pumped storage 
hydroelectric power and batteries.

Figure 12 shows the estimated levelized busbar costs for a 4-hour battery and a pumped 
storage facility from a zero to a forty percent capacity factor. Batteries and pumped storage 
•technologies are incapable of achieving more than a forty percent capacity factor, due to 
their charging requirements.

Figure 12: Energy Storage Levelized Busbar Costs (2022 COD)

Capacity Factor

i. Pumped Storage

There is increasing interest in pumped storage technology as a storage mechanism 
for the intermittent and highly variable output of renewable energy sources such as 
solar and wind. For example, as discussed above, SB 1418 supports the 
construction of “one or more pumped hydroelectric generation and storage facilities 
that utilize on-site or off-site renewable energy resources as all or a portion of their 
power source and such facilities and associated resources are located in the 
coalfield region of the Commonwealth."

Following the approval of SB 1418 in 2017, the Company entered into the early 
stages of conducting feasibility studies for a potential pumped storage facility in the 
western part of the Commonwealth of Virginia. Pumped storage is a proven
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dlspatchable technology that would complement the ongoing integration of 
renewable resources.
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The Company continues to evaluate the construction of a proposed pumped gj,
hydroelectric storage power station at a site in Tazewell County, Virginia, and will 
spend the remainder of this year and part of next year conducting more extensive 
surveys of the proposed site. In addition, the project could generate thousands of 
construction jobs as well as provide a major new source of local taxes for the region.
The facility would store energy from traditional sources, such as the Company’s coal- 
fired VCHEC, as well as renewable facilities.

ii. Battery Storage

In addition to pumped storage, the Company continues to monitor advancements in 
batteries. The Company is in the early stages of battery research and has relied on 
publicly available industry guidance regarding battery storage projects to help 
evaluate the technology's merits as compared to traditional generation sources.
Battery storage is a viable future option for peak shifting at a stand-alone storage 
facility or co-located at a solar facility. Battery storage may also improve overall 
energy production at a solar facility by capturing energy that may be clipped by the 
inverters. A solar inverter converts the variable direct current ("DC) output of a PV 
panel into a utility frequency alternating current ("AC") that can be fed into the electric 
grid. Inverter clipping occurs when a solar inverter has reached maximum capacity 
for energy output. To avoid damage to the unit, it will “clip” any additional power that 
solar panels produce. This is a standard operating condition when designing 
systems with an oversized panel array.

Since battery storage facilities are still in early stages of development, the cost 
estimates for installation are more reflective of a pilot program versus a larger utility- 
scale facility. Indeed, the Company submitted its first application to participate in the 
battery pilot program established by the GTSA, as discussed further in Section 7(d) 
of this Update.

The Company included battery and pumped storage facilities in the busbar analysis 
discussed above.

6. PLANNING ASSUMPTIONS

a. PJM Capacity Value for Renewable Resources

PJM Manual 21 describes the “capacity value" (also referred to as "UCAP” or unforced 
capacity) of wind or solar generating resources as class average value for immature units 
and output during summer peak hours (3:00 PM-6:00 PM) for units with historical operating 
data.18 19 The "capacity value” referenced in Manual 21 sets a cap for what a wind or solar 
resource “can be offered as unforced capacity into the PJM capacity markets.”10 Note that 
the “capacity value" language in Manual 21 predates the Capacity Performance ("CP”) 
construct by several years.

18 See https://www.pjm.eom/~/media/documents/manuals/m21.ashx, Appendix B at pp. 34-36.
19 See https://www.pjm.eom/~/media/documents/manuals/m21.ashx, Appendix B.2.1 at p. 34.
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Under the CP construct, it was PJM’s expectation that the quantity of UCAP value that may 
qualify as CP for such resources may be based on expected output during summer and 
winter peak conditions.
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Recently, PJM has developed the Effective Load Carrying Capability ("ELCC”)-based 
approach for wind or solar capacity value, which is expected to replace the current class 
average method.20 As opposed to the existing PJM class average capacity value, the ELCC- 
based value is a metric directly related to the wind or solar resource’s ability to serve load 
without impact to system reliability. While this approach is still being discussed in the PJM 
stakeholder process, the preliminary wind or solar value (Wind ELCC = 12.3%, Solar ELCC 
= 45.1%) may more reasonably reflect the resource’s potential bid value in the upcoming 
capacity auction. This capacity bid value can be offered into the capacity auction as annual, 
seasonal or aggregate capacity, or a combination thereof.

b. Commodity Price Forecast

The Company utilizes a single source to provide multiple scenarios for the commodity price 
forecast to ensure consistency in methodologies and assumptions. The Company performed 
the analysis in this 2019 Update using energy and commodity price forecasts provided by 
ICF for all periods except the first 36 months of the Study Period. The forecasts used for 
natural gas, coal, and power prices rely on forward market prices as of June 28, 2019, for the 
first 18 months of the Study Period and then blended forward prices with ICF estimates for 
the next 18 months. Beyond the first 36 months, the Company used the ICF commodity 
price forecast exclusively. The forecast used for capacity prices were provided by ICF for all 
years forecasted in the 2019 Update. The capacity prices are provided on a calendar year 
basis and reflect the results of the PJM Reliability Pricing Model ("RPM”) BRA through the 
2021/2022 delivery year, thereafter transitioning to the ICF capacity forecast beginning with 
the 2022/2023 delivery year.

The key assumptions on market structure and the use of an integrated, internally consistent 
fundamentals-based modeling methodology remain consistent with those utilized in the prior 
years’ commodity forecasts. In the 2019 Update, the Company utilizes three commodity 
forecasts to evaluate the Alternative Plans:

• No COa Tax commodity forecast

• RGGI + Federal CO2 Tax commodity forecast

• Federal CO2 Tax commodity forecast

In the two commodity forecasts that consider Federal CO2 Tax programs, the assumptions 
for CO2 regulation represent a probability-weighted outcome of legislative and regulatory 
initiatives, including the possibility of no regulatory program addressing CO2 emissions. The 
probability-weighted approach to the CO2 price forecast is consistent with the methodology 
utilized in evaluation of prior Plans. In both forecasts, a charge on CO2 emissions from the 
power sector at the federal level is assumed to begin in 2026. The difference between the 
two forecasts is that in one forecast it is assumed Virginia joins the RGGI program in 2021, 
and in the other forecast it is assumed that Virginia does not take state-level action on CO2 

regulation.

20 See https://www.pjm.eom/-/media/committees-groups/committees/mrc/20190321/20190321-item-03c- 
m21-revisions-presentation.ashx.
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The No COj Tax commodity forecast anticipates a future without any new regulations or 
restrictions on CO2 emissions, so the cost associated with carbon emissions is removed from 
the commodity forecast. To be clear, the Company expects that some form of GHG 
regulations or legislation will occur, and is planning accordingly. The No CO2 Tax forecast is 
only utilized in analysis of Plan A; in this way, Plan A provides a benchmark against which to 
measure the cost of GHG program compliance.

Appendix 4A provides the annual prices (nominal $) for the RGGI + Federal CO2 Tax 
commodity forecast, the Federal CO2 Tax commodity forecast, and the No CO2 Tax 
commodity forecast. Figure 13 provides a comparison of the three commodity forecasts with 
the forecast used in the 2018 Plan.

©
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Figure 13: 2018 Plan vs. 2019 Update Fuel & Power Price Comparison
2019 - 2033 Average 

Valuo (Nominal $)

2010 Plan 
Federal COj 

commodify forecast

2020'2004 Average Value (Nominal $)

RGGI * Federal CO* Tax 
commodity forecast

Fodornl CO* Tax No CO* Tax
commodity forecast . commodity forecast

Henry Hub Nalural Gas (S/MMbtu) 4.29 3.01 3,81 3.81
Zone 5 Oettvered Nalual Gas (S/MMbtu) 3.71 3.54 3,54 3.54

CARP CSX: 12,5001 %S FOB ($/MMbtu) 2.66 2.42 2.43
1 % No. 6 Oil ($/MMbtu)

Electric end REC Prices

PJM-DOM Or>Peak ($/MWh)

11.56

41.29 38.84 38.66 38.56

PJM-DOM Off-Peak ($/MWh) 32.79 32.55 32.41
P.IM Tier 1 REC Prices (S/MWh) 7.04 6,72 7.27

RTO Capocity Pricoe (S/kW-yr) 60.33 62.74 60.46

i. Forecasting of Long-Term Capacity Prices

In most wholesale electricity markets, electric power generators are paid for 
providing:

• Energy: the actual electricity consumed by customers;
• Capacity: standing ready to provide a specified amount of electric energy; 

and
• Ancillary Services: a variety of operations needed to maintain grid stability 

and security, including frequency control, spinning reserves, and operating 
reserves.

The purpose of a mandatory capacity market is to encourage new investments where 
they are most needed on the grid. PJM’s capacity market (/.e., the RPM), ensures 
long-term grid reliability by procuring the appropriate amount of power supply 
resources needed to meet predicted peak demand in the future. In a capacity 
market, the utility or other electricity supplier are required to have enough resources 
to meet its customers’ demand plus a reserve amount. Suppliers can meet that 
requirement with generating capacity they own, with capacity purchased from others 
under contract, or with capacity obtained through market auctions.

RPM prices are intended to provide additional revenue to attract and maintain 
sufficient capacity; in concept, revenues from energy and ancillary services plus 
capacity payments should equal the amount necessary to attract new entry. These 
capacity payments provide an incentive for generators to locate in that market and 
they help guarantee that there will be sufficient generation to meet the maximum
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energy requirements of the market at all times. As stated by the PJM Market 
Monitor: "In order to attract and retain adequate resources for the reliable operation 
of the energy market, revenues from PJM energy, ancillary services and capacity 
markets must be adequate for those resources.1’21

Parallel to the actual market construct, forecasting of long-term capacity prices are 
based on estimating the amount of capacity revenue a generation resource requires, 
In addition to revenue from energy and ancillary services, to maintain reliable electric 
service over the long-term. The capacity revenue forecast represents the amount by 
which a resource’s cost exceeds its forecasted wholesale electricity market 
revenues. The basic concept utilized in forecasting is that in order to maintain 
appropriate reserve levels to assure reliable electric service, generating resources 
will require sufficient revenue to cover expenses and, when necessary, support the 
required new investment. When wholesale market, energy, and ancillary services 
revenue is not sufficient, then capacity revenues are required.

When forecasting capacity prices over long periods of time, it is reasonable to 
assume markets will move toward equilibrium and provide sufficient revenue to 
support existing resources and incent investment in new resources that require 
equity returns on the capital expended for development and construction of the 
resource. In markets with excess capacity, existing resources generally set the 
capacity price. These resources require revenue to cover only operating expenses 
and do not include equity returns or significant going forward capital expenditures. 
Because of this, the capacity price tends to be lower. However, over the long term, 
the market is expected to move to an equilibrium status where sufficient revenues 
are provided, which assures adequate resource capacity and encourages market 
efficiency. Note, while long-term forecasts tend toward an equilibrium pricing, it is 
expected that actual markets will continue to follow an up and down cycle that moves 
around equilibrium levels. Long-term forecasts for capacity focus on the equilibrium 
level pricing rather than attempting to estimate the cyclical movement.

7. SHORT-TERM ACTION PLAN

The Short-Term Action Plan (“STAR") provides the Company's strategic plan for the next five years 
(2020 to 2024), as well as a discussion of the specific short-term actions the Company is taking to 
meet the initiatives discussed in the 2018 Plan and the 2019 Update. The Company continues to 
proactively position itself in the short term to address the evolving developments surrounding future 
CO2 emission mitigation rules or regulations, as well as societal and customer preferences for the 
benefit of all stakeholders over the long term. Over the next five years, the Company expects to:

• Continue development of planning processes that will reasonably assess the actions and 
costs associated with the integration of large volumes of intermittent renewable generation 
on the transmission and distribution systems;

• Enhance and upgrade the Company’s existing transmission and distribution systems, 
enhancing reliability and customer service;

• Enhance the Company’s access to natural gas supplies, including shale gas supplies from 
multiple supply basins;

21 2019 Quarterly State of the Market Report for PJM, at p. 1, Monitoring Analytics, LLC. See 
https://www.monitoringanalytics.com/reports/PJM_State_of_the_Market/2019/2019q1-som-pjm.pdf.
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• Construct additional generation to meet customer demand while maintaining a balanced fuel 
mix;

• Continue to lower the Company’s emissions footprint;

• Continue to develop and implement a renewable strategy that supports the Virginia 
renewable generation objectives identified in the GTSA, the Virginia Renewable Portfolio 
Standard (‘'RPS”) goals, and the North Carolina Renewable Energy and Energy Efficiency 
Portfolio Standard ("REPS") requirements;

• Propose and implement cost-effective programs based on measures identified in the 2017 
DSM Potential Study and continue to implement cost-effective DSM programs in Virginia and 
North Carolina as developed through the stakeholder process required by the GTSA and at 
the levels for proposal set forth in the GTSA; and

• Continue to evaluate potential unit retirements in light of changing market conditions and 
regulatory requirements.

A more detailed discussion of the activities over the next five years is provided in the following 
sections.

a. Generation Resources

Over the next five years, the Company expects to take the following actions related to 
existing and proposed generation resources:

• Continue development of the CVOW facility along with the first tranche of utility- 
scale offshore wind generation;

• Continue the development of the energy storage alternatives, including battery 
storage and the development activities associated with a new pumped storage 
hydroelectric generation facility in western Virginia;

• Pursue a certificate of public convenience and necessity ("CPCN”) for US-4 
Solar, which was filed on July 23, 2019, with the SCC;

• Place the US-3 Solar Units 1 and 2 (240 MW) into service by the end of 2019;

• Continue technical evaluations and aging management programs required to 
support an SLR to extend the Company's existing Surry Units 1 and 2 and North 
Anna Units 1 and 2; and

• Submit an application for the second renewed operating licenses for Surry Units 
1 and 2 by the end of the first quarter of 2019, and for North Anna Units 1 and 2 
by the end of 2020.

Appendix 3K provides a summary of the generation under construction included in the 
Alternative Plans along with the forecasted in-service dates and summer/winter capacities. 
Appendix 5C provides the projected in-service dates and capacities for generation resources 
under development for the Alternative Plans.
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b. Renewable Energy Resources

Approximately 532 MW of qualifying renewable generation is currently in operation:

• Solar: approximately 261 MW;

• Hydroelectric: approximately 220 MW; and

• Biomass: approximately 51 MW.

Over the next five years, the Company expects to take the following actions regarding 
renewable energy resources:

Virginia

• Achieve 61 MW of biomass capacity at VCHEC by 2023;

• Meet its targets under the Virginia RPS Program by applying renewable 
generation from existing qualified facilities and purchasing cost-effective 
renewable energy certificates ("RECs"); and

• Submit its Annual Report to the SCO detailing its efforts towards the RPS plan. 

North Carolina

• Submit its 2019 REPS Compliance Report for compliance year 2018 in August 
2019;

• Submit its annual REPS Compliance Plan (filed with the North Carolina 2019 
Update); and •

• Enter into or negotiate power purchased agreements (“PPAs") with 
approximately 680 MW (nameplate) of North Carolina solar NUGs by 2020.

c. Transmission 

Virginia

• The following planned Virginia transmission projects detailed are pending SCC approval 
or are tentatively planned for filing with the SCC:

o Line #574 Elmont to Ladysmith Rebuild

o Line #581 Chancellor to Ladysmith 500 kV Rebuild

o Line #29 Fredericksburg to Possum Point Partial Rebuild

o Line #205 and Line #2003 Chesterfield to Tyler Partial Rebuild

o Line #552 Bristers to Chancellor Rebuild

o Line #205 and Line #2003 Chesterfield to Tyler Partial Rebuild
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o Line #2023 & Line #248 Potomac Yards Undergrounding & Glebe GIS 
Conversion

o Line #550 Mount Storm to Valley Rebuild 

o Line #247 Suffolk to Swamp Rebuild 

o Line #2209 and Line #2110 Evergreen Mills 230 kV Delivery 

o Line #224 Lanexa to Northern Neck Rebuild 

o Lockridge 230 kV Delivery 

o Global Plaza 230 kV Delivery 

o Line #2173 Loudoun to Elklick Rebuild 

o Line #295 and Partial Line #265 Rebuild 

o Lines #265, #200, and #2051 Partial Rebuild 

o Line #2008 Partial Rebuild and Line #156 Retirement 

o Line #2063 and Partial #2164 Rebuild

Appendix 3R lists the major transmission additions including line voltage and expected 
operation target dates. A list of the Company's transmission lines and associated facilities 
that are under construction can be found in Appendix 3X.

d. Energy Storage Technologies

On August 2, 2019, the Company submitted its first application to participate in the pilot 
program for electric power storage batteries established by the SCC pursuant to the GTSA. 
The application presents three projects for deployment of battery energy storage systems 
(/.e., BESS) as part of the Pilot Program: BESS-1: Prevention of Solar Backfeeding; BESS-2: 
BESS as a Non-Wires Alternative; and BESS-3: Solar Plus Storage. Through BESS-1, the 
Company proposes to deploy a 2 MW / 4 MWh AC lithium-ion BESS that will study the 
prevention of solar backfeeding onto the transmission grid at a specific substation. Through 
BESS-2, the Company proposes to deploy a 2 MW / 4 MWh AC lithium-ion BESS that will 
study BESS as a non-wires alternative to reduce transformer loading at a specific substation. 
Through BESS-3, the Company proposes to study solar plus storage by deploying a lithium- 
ion BESS at its Scott Solar Facility consisting of a 2 MW / 8 MWh DC-coupled system and a 
10 MW / 40 MWh AC-coupled system. The aggregate capacity of the proposals included 
with this application is 16 MW. The Company may seek approval of additional BESS in 
future applications up to the 30 MW authorized under the pilot program.

Following the approval of SB 1418 in 2017, the Company entered into the early stages of 
conducting feasibility studies for a potential pumped storage facility in the western part of the 
Commonwealth of Virginia. The Company continues to evaluate the construction of a 
proposed pumped hydroelectric storage power station at a site in Tazewell County, Virginia, 
and will spend the remainder of this year and part of next year conducting more extensive 
surveys of the proposed site.
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e. Demand-Side Management

p

<£33
<90

The DSM stakeholder process, as established by the GTSA, began in 2019, and will provide ^
valuable input into the planning process into the foreseeable future. The Company issued a ^
request for proposals (“RFP”) in April 2019 and provided the 2017 DSM Potential Study to 
vendors to develop bids. The Company is currently in the process of evaluating the bids, and 
the results potentially will be included in future Company filings. The Company 
commissioned a new Market Potential Study In second quarter 2019, to identify potential 
measures that could be included in future Company-sponsored programs. The Company is 
committed to meeting the GTSA requirement to propose $870 million of DSM programs 
through 2028, and will include additional measures in DSM programs in future Plans. The 
measures included in the commissioned 2019 DSM Potential Study still need to be part of a 
program design effort that looks at the viability of the potential measures as a single or multi
measure DSM program. These fully designed DSM programs would also need to be 
evaluated for cost-effectiveness and included in future Plan and DSM filings. The Company 
included in this 2019 Update the approved 11 DSM programs from Case No. 
PUR-2018-00168. On July 12, 2019, in Docket Nos. E-22, Sub 567, 568, 569, 570, 571,
572, 573, and 574, the Company filed for approval of the Residential Appliance Recycling 
Program, Residential Efficient Products Marketplace Program, Residential Home Energy 
Assessment Program, Non-Residential Lighting Systems & Controls Program, Non- 
Resldential Heating and Cooling Efficiency Program, Non-Residential Window Film Program, 
Non-Residential Small Manufacturing Program, and Non-Residential Office Program. The 
Company is currently awaiting a final order on these program applications.

Like the 2018 Compliance Filing, the 2019 Update includes a Generic EE program designed 
to achieve the target of $870 million of EE expenditures by 2028. The Company determined 
the balance of the EE energy reductions necessary to achieve this $870 million goal given a 
generic program cost of $200/MWh and also given the forecasted energy savings from EE 
programs currently approved by the SCC.

i. Approved DSM Programs

On October 3, 2017, as part of Case No. PUR-2017-00129, the Company filed for a 
five-year extension of the Phase IV Residential Income & Age Qualifying Home 
Improvement Program. On May 10, 2018, the SCC issued its Final Order approving 
the Residential Income and Age Qualifying Home Improvement Program for three 
years.

On October 3, 2018, the Company filed for SCC approval in Case No. 
PUR-2018-00168 of six residential DSM programs and five non-residential DSM 
programs. The 11 proposed programs were the (i) Residential Appliance Recycling 
Program, (ii) Residential Customer Engagement Program, (iii) Residential Efficient 
Products Marketplace Program, (iv) Residential Home Energy Assessment Program,
(v) Residential Smart Thermostat Management Program (DR), (vi) Residential Smart 
Thermostat Management Program (EE), (vii) Non-Residential Lighting Systems &
Controls Program, (viii) Non-Residential Heating and Cooling Efficiency Program, (ix) 
Non-Residential Window Film Program, (x) Non-Residential Small Manufacturing 
Program, and (xi) Non-Residential Office Program. On May 2, 2019, the SCC issued 
its Final Order approving all 11 programs for a five-year period.

In North Carolina, the Company filed a Motion to Reopen the Residential Income and 
Age Qualifying Home Improvement Program on May 31, 2018, in Docket No. E-22,
Sub 523. On June 26, 2018, the NCUC issued an order reopening this program.
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On August 16, 2018, the Company filed for approval of two North Carolina-only @
programs In Docket Nos. E-22, Sub 507 and 508. The two programs were the Non- ©
Residential Heating and Cooling Efficiency Program and the Non-Resldential (=*
Lighting Systems & Controls Program. On October 16, 2018, the NCUC issued Final @>
Orders approving both programs.

ii. Cost/Benefit Analysis

Since the 2018 Compliance Filing, the following DSM cases with cost-benefit scores 
were filed in North Carolina: Docket Nos. E-22, Sub 567, 568, 569, 570, 571, 572, 
573, 574, and 577. The filings in these dockets reflect the most current information 
available. No additional analysis has been completed related to cost-benefit for DSM 
programs.

f. Grid Transformation Plan

Consistent with the policy objectives of the Commonwealth set forth in the GTSA, the 
Company has developed a plan to transform its electric distribution grid (i.e., the Grid 
Transformation Plan or GT Plan) to address the structural limitations of the Company’s 
distribution grid in a systematic manner, recognizing and accommodating fundamental 
changes in the electric industry and changing customer expectations.

The Grid Transformation Plan is a 10-year plan that includes six components: (i) advanced 
metering infrastructure (“AMr); (ii) a new customer information platform ("CIP”); (iii) grid 
improvements, which include grid technologies and grid hardening; (iv) telecommunications 
infrastructure; (v) cyber and physical security; and (vi) emerging technology, which will 
include an initiative focused on electric vehicles charging infrastructure.

In 2018, the Company petitioned the SCC for approval of the first three years of the GT Plan 
(“Phase I1’) in Case No. PUR-2018-00100. The SCC approved proposed Phase I 
investments related to cyber and physical security, including supporting telecommunications 
infrastructure, as reasonable and prudent. The SCC denied the remaining portions of the 
proposed Phase I, but did so without prejudice to the Company seeking approval of the GT 
Plan in future petitions.

Since the Final Order was entered in Case No. PUR-2018-00100, the Company has been 
working diligently to address the concerns raised by the SCC, its Staff, and other parties to 
last year’s GT Plan proceeding. Among other action items, the Company convened a series 
of stakeholder meetings to receive input and feedback on next steps for the Grid 
Transformation Plan, and solicited specific customer feedback on the GT Plan. Based on 
this feedback, the Company has been refining its proposed investments to ensure alignment 
with the objectives of grid transformation. In addition, the Company has retained an 
independent, experienced, third-party partner to generate a benefit-cost analysis for the GT 
Plan. The Company plans to file its second petition for approval of GT Plan investments 
later this year.

8. APPENDIX

The appendices listed below have been updated for the 2019 Update. Note that Appendices 2A 
through 2F are not able to be provided with PJM's 2019 Load Forecast because PJM does not 
provide forecasted sales or customer counts broken down by rate class. To comply with all prior 
relevant orders and rules, and as the PJM breakdown is not available, the Company is providing
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Appendices 2A through 2G using the Company’s 2019 Load Forecast. Note, however, that this 
information was not used to develop the PJM load forecast.

a. Appendix 1A (Capacity and Energy)

b. Appendix 2A (Total Sales by Customer Class)

c. Appendix 2B (Virginia Sales by Customer Class)

d. Appendix 2C (North Carolina Sales by Customer Class)

e. Appendix 2D (Total Customer Count)

f. Appendix 2E (Virginia Customer Count)

g. Appendix 2F (North Carolina Customer Count)

h. Appendix 2G (Zonal Summer and Winter Peak Demand)

i. Appendix 2H (Summer and Winter Peaks)

J. Appendix 2I (Projected Summer & Winter Peak Demand & Annual Energy)

k. Appendix 2J (Required Reserve Margin)

l. Appendix 3A (Existing Generation in Service)
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Appendix 1 A: Plan A: No CO2 Tax - Capacity and Energy

Capacity

Energy

Note: 1) Accounts for potential unit retirements and rating changes to existing units in the Plan,
and reflects summer ratings.
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Appendix 1A: Plan B: RGGI - Capacity and Energy

Capacity

Energy

Note: 1) Accounts for potential unit retirements and rating changes to existing units in the Plan,
and reflects summer ratings.
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Appendix 1A: Plan C: Sustainable Investment - Capacity and Energy

Capacity

Energy

Note: 1) Accounts for potential unit retirements and rating changes to existing units in the Plan,
and reflects summer ratings.



Appendix 2A: Total Sales by Customer Class (DOM LSE) (GWh)

p
&
©
©£i

Residential I; Commercial. Industrial

2008 29,646 28,484 9,779

Public
Authority

10,529

Street
and

Traffic
Lighting

282

Sales
for

Resale
1,990 80,710

2009 29,904 28,455 8,644 10,448 276 1,932 79,658
2010 32,547 29,233 8,512 10,670 281 1,921 83,164
2011 30,779 28,957 7,960 10,555 273 2,011 80,536
2012 29,174 28,927 7,849 10,496 277 1,984 78,709
2013 30,184 29,372 8,097 10,261 276 1,956 80,145
2014 31,290 29,964 8,812 10,402 261 1,981 82,710
2015 30,923 30,282 8,765 10,159 275 1,856 82,260
2016 28,213 31,366 8,715 10,161 253 1,609 80,318
2017 29,737 32,292 8,638 10,555 258 1,607 83,086
2018
2019

32,139
31,236

33,591
32,807

8,324
8,990

10,761
10,330

260 1,633
280 1,560

86,707
85,203

2020 31,518 33,311 8,952 10,368 281 1,581 86,012
2021 31,758 34,166 8,788 10,422 282 1,594 87,010
2022 32,028 35,123 8,610 10,487 283 1,609 88,140
2023 32,364 35,954 8,447 10,635 284 1,625 89,308
2024 32,776 37,443 8,359 10,769 284 1,647 91,277
2025 32,972 38,708 8,327 10,801 285 1,658 92,753
2026 33,270 39,845 8,336 10,933 286 1,675 94,345
2027 33,551 41,138 8,340 11,036 287 1,694 96,046
2028 34,007 42,506 8,360 11,173 288 1,719 98,053
2029 34,304 43,540 8,317 11,342 289 1,738 99,529
2030 34,677 44,554 8,306 11,515 290 1,760 101,101
2031 35,110 45,690 8,364 11,459 291 1,779 102,693
2032 35,594 46,777 8,368 11,730 291 1,801 104,561
2033 35,866 47,559 8,345 11,767 292 1,822 105,651
2034 36,221 48,462 8,326 11,703 293 1,836 106,840

p
&

Note: Historic (2008 - 2018). Projected (2019 - 2034).

Based on the Company’s internal forecast; information not provided by PJM Load Forecast.
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